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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: FAMILY OF STRYKER INTERIM ARMORED VEHICLES

1.  This Modification 17 to Delivery Order 0010 of Requirements Contract DAAE07-00-D-M051 is a bilateral

modification.

2.  The purpose of this modification is to adjust the vehicle unit prices under Delivery Order 0010 of

Requirements Contract DAAE07-00-D-M051, in accordance with the Memorandum of Understanding (MOU) signed by the

parties on 12 April 2003, and the settlement reached for the hardware and labor associated mechanized litter

lift enhancements and adding an attendant's seat to the Medical Evacuation Vehicle (MEV).  This settlement

applies to the fifteen (15) MEV vehicles purchased under Delivery Order 0010, CLIN 0700 for Brigade 2.  This

Modification 17 also incorporates the parties agreement to settle on production hardware and labor costs

associated with the M88 Chemical Detector integration requirements specified in CHANGE F on the B Page, for

all Delivery Order 0010 vehicles under Requirement Contract DAAE-07-00-D-M051.

    a.  This settlement definitizes the not-to-exceed (NTE) ceiling price for production costs that resulted

from the changes to the mechanized litter lift for Delivery Order 0010 MEV vehicles.  The NTE was included in

Delivery Order 0010 and later increased under Modification 01, dated 20 Jun 2002.  The NTE ceiling price

established under Modification 01 is $1,147,500.  As stated in CHANGE D, under CLIN 9001AA on Page B of

Modification 01, the MEV litter lift enhancements were funded at 25%, or $286,875.

    b.  This settlement definitizes the NTE ceiling price for production costs of the MEV attendant seat in

Delivery Order 0010 MEV vehicles.  This NTE was included in Delivery Order 0010 and later increased under

Modification 01, dated 20 Jun 2002.  The NTE ceiling price established under Modification 01 is $34,500.  As

stated in CHANGE G, under CLIN 9001AA on Page B of Modification 01, the MEV attendant seat was funded at 25%,

or $8,625.

    c.  This settlement definitizes the NTE ceiling price of $5,430,000, for the production hardware and labor

costs to incorporate the use of M88 Chemical Detector in all Delivery Order 0010 vehicles.  This NTE was included

in Delivery Order 0010 and later increased under Modification 01, dated 20 Jun 2002.  As stated in CHANGE F,

under CLIN 9001AA on Page B of Modification 01, the M88 hardware and labor was funded at 25% or $1,357,500.

3.  Based on the MOU, and the Price Negotiation Memorandum dated 21 May 2003, the negotiated settlements for

adding the attendant seat and enhancements to the litter lift increased the MEV vehicle unit price previously

set forth in the contract under Delivery Order 0010 by $39,728.

    a.  Modification 22 to Delivery Order 0001 incorporated changes to the litter lift in MEV Performance

Specification 2000.8, under paragraph 3.1.1.1.2.2.11.1 for the litter system, and paragraph 3.1.1.1.2.2.11.2

for litter loading.  Under this Modification 17, the parties mutually agree to settle the cost of production

hardware and labor for the MEV litter lift enhancement. Delivery Order 0010 vehicle unit costs are increased by

$36,642 per MEV.

    b.  Modification 29 to Delivery Order 0001 incorporated changes to MEV Performance Specification 2000.8,

paragraph 3.1.1.1.2.2.2, requiring the contractor to integrate the attendant's seat into the MEV.  Under this

Modification 17, the parties mutually agree to settle the cost of production hardware and labor for adding the

MEV attendant seat.  Delivery Order 0010 vehicle unit costs are increased by $3,086 per MEV.

4.  The MEV vehicle prices as previously set forth under CLIN 0700 in the contract under Delivery Order 0010

are increased by $39,728 from $1,318,640 to $1,358,368 as follows.

    Sub-CLIN   QTY    PREVIOUS UNIT PRICE    UNIT PRICE ADJUSTMENT     REVISED UNIT PRICE      REVISED TOTALS        ____   ___    ___________________    _____________________     __________________      ______________

    0700AA      7      $ 1,318,640.00           $ 39,728.00              $ 1,358,368.00        $9,508,576.00

    0700AB      8      $ 1,318,640.00           $ 39,728.00              $ 1,358,368.00       $10,866,944.00

5.    In the MOU signed on 12 April 2003, the parties agreed to settle the contractual issues related to the

IAV performance specification requirement 2000.1 in Section 3.1.1.4.2.4.1, NBC Survivability, at no cost.  As a

result of the definitization of the M88 Chemical Detector integration, this Modification 17 under Delivery

Order 0010 decreases the NTE ceiling in CHANGE F of Sub-CLIN 9001AA by $5,430,000, and reduces the obligation of

funds by $1,357,500 for the M88 Chemical Detector.

6.  As a result of this Modification 17 to Delivery Order 0010, the funded amount of Delivery Order 0010 under

contract DAAE07-00-D-M051 for the changes addressed in this Modification 17 is decreased by $1,057,080.

7.  The contractor waives and releases the Government from any and all further claims for increased adjustment as
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a result of the definitization agreement reached by the parties under this Modification 17 to Delivery Order 0010

under the Requirements Contract DAAE07-00-D-M051 with the exception of plant licensing and related environmental

issues in which the Government agrees to recognize the additional costs (cost only) for the licensing to the extent

these costs are greater than the licensing requirements for storing/using the Golden Sets/GFM or any other items

with licensing requirements.

8.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 014 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0700          NSN: 2320-01-481-8580

              FSCM: 19207

              PART NR: 12479558

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                         7          EA   $ 1,358,368.000  $      9,508,576.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MEDICAL EVACUATION VEHICLE

              PRON: X12GX044X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180008

This unit price increased from $1,318,640 to

$1,358,368 and includes the following MEV hardware and

recurring costs associated with the:

MEV Litter Lift at $36,642 per vehicle.

MEV Attendant Seat at $3,086 per vehicle.

CLIN revised by Modification 17

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530031L006  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 004               7            30-SEP-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010
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0700AB        PRODUCTION QUANTITY                                         8          EA   $ 1,358,368.000  $     10,866,944.00              ___________________                                                          ______________   __________________

              NOUN: MEDICAL EVACUATION VEHICLE

              PRON: X12GX044X1    PRON AMD: 06    ACRN: AA

              AMS CD: 31107180008

This unit price increased from $1,318,640 to

$1,358,368 and includes the following MEV hardware and

recurring costs associated with the:

MEV Litter Lift at $36,642 per vehicle.

MEV Attendant Seat at $3,086 per vehicle.

CLIN revised by Modification 17

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909533065L005  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            31-MAY-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909533098A005  W91A2N    M     W4GG03     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________
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                 001               4            30-JUN-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

              MARK FOR:  MARK FOR

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0010

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135".

SHIP TO:  FT. LEWIS FIELDING OFFICE

          BLDG 3041

          FT. LEWIS, WA 98433-5000

MARK FOR: MR. COVINGTON, PH: 253-966-4851/

                       CELL: 253-405-2697

               MS. BRAY, PH: 253-966-4851

                              (End of narrative F001)

9001          SECURITY CLASS: Unclassified

9001AA        SERVICES LINE ITEM                                                                           $      1,192,049.00              __________________                                                                            __________________

              NOUN: UNDEFINITIZED VEHICLE CHANGES

              PRON: X12GX054X1    PRON AMD: 05    ACRN: AA

              AMS CD: 31107180008

CLIN revised by Modification 17

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JAN-2004 (E)

                            $     1,192,049.00

Change A

                Not to Exceed (NTE) for C4ISR

                This NTE is the revised total action for the hardware

                associated with changing the Command, Control,

                Communications, Computers, Intelligence,

                Surveillance and Reconnaissance (C4ISR) IBCT System

                Architecture (SA) from Version 1.1 to System

                Architecture (SA) Version 3.0 (Vehicle Diagrams

                Version 1.3).

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                C4ISR               4,028,036.00     $1,007,009.00

                /////////////      /////////////     /////////////

                CHANGE B

                Not to Exceed (NTE) for revised load lists for

                the RV, CV, ATGM and ESV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the revised load

                lists (RV, CV, ATGM and ESV) for the JV proposal

                received 11 Feb 2002.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Revised load lists   $272,740.00        $68,185.00

                /////////////      /////////////     /////////////

                CHANGE C

                Not to Exceed (NTE) for revised load list for

                the ICV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the revised ICV

                load list for the JV proposal received 06 Feb 2002.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

  7 11
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                Rev. ICV load list   $106,800.00       $ 26,700.00

                /////////////      /////////////     /////////////

                CHANGE D

                CONFIGURATION CHANGE D IS DELETED BY MODIFICATION 17

                This separately priced NTE for the hardware and labor

                costs associated with the MEV Litter Lift was

                included in Delivery Order 0010 and later increased

                under Modification 01, dated 20 Jun 2002.  This

                Modification 17 definitizes configuration Change D

                for the hardware and labor costs associated with the

                MEV Litter Lift, and reduces this CLIN 9001AA by

                $286,875.

                /////////////      /////////////     /////////////

                CHANGE E

                Not to Exceed (NTE) for the Javelin

                This NTE is the revised total action for the

                hardware and labor costs associated with the

                moving the two (2) Javelin and two (2) AT4

                missiles from the exterior to within the

                interior of the ICV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Javelin              $238,200.00        $59,550.00

                /////////////      /////////////     /////////////

                CHANGE F

                CONFIGURATION CHANGE F IS DELETED BY MODIFICATION 17

                This separately priced NTE for the hardware and labor

                costs associated with the integration of the M88

                Chemical Detector into the IAV (provide mounting,

                vehicle power, FBCB2 integration, vehicle power remote

                alarm and a vapor transfer system), was included in

                Delivery Order 0010 and later increased under

                Modification 01, dated 20 Jun 2002.  This

                Modification 17 definitizes configuration Change F

                for the hardware and labor costs associated with the

                M88 Chemical Detector, and reduces this CLIN 9001AA

                by $1,357,500.

                /////////////      /////////////     /////////////

                CHANGE G

                CONFIGURATION CHANGE G IS DELETED BY MODIFICATION 17

  8 11
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                This separately priced NTE for the hardware and labor

                costs associated with the MEV Attendant Seat was

                included in Delivery Order 0010 and later increased

                under Modification 01, dated 20 Jun 2002.  This

                Modification 17 definitizes configuration Change G

                for the hardware and labor costs associated with the

                MEV Attendant Seat and reduces this CLIN 9001AA

                by $8,625.

                /////////////      /////////////     /////////////

                CHANGE H

                Not to Exceed (NTE) for ESV through connector

                This NTE is the revised total action

                for the hardware and labor costs

                to add a through connector with interior harness

                to the ESV to facilitate control of the trailer

                mounted munitions from inside the ESV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Through Hull Conn.    $18,510.00         $9,255.00

                /////////////      /////////////     /////////////

                CHANGE I

                Not to Exceed (NTE) for Additional Seat for the CV.

                This NTE is the revised total action for the hardware

                and labor costs associated with the integration of

                the additional Seat for the CV.

                The NTE proposal for Fiscal Year 2002 is listed

                below:

                                      Ceiling          Obligated

                Additional Seat-CV    $85,400.00        $21,350.00

                /////////////      /////////////     /////////////

                /////////////      /////////////     /////////////

CHANGE J

Downward Adjustment-RV Cuppola

This downward adjustment is the revised total action

for the hardware and labor costs associated with

the changes in the sensor suite for the RV,

including but not limited to the deletion of the

Remote Weapon Station (RWS).

//////////////    /////////////      ////////////

CHANGE K
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Downward Adjustment-FSV Cuppola is the revised total

action.

This downward adjustment is the revised total action

for the hardware and labor costs associated with the

changes to the sensor suite for the FSV, including

but not limited to the deletion of the Remote Weapon

Station (RWS).

//////////////    /////////////      /////////////

CHANGE L

Downward Adjustment-ESV Mine Detection Equipment

This is a downward adjustment is the revised total

action for the deletion of the mine detection

equipment for the ESV.

///////////////    ////////////    /////////////

                              (End of narrative F013)

 10 11

DAAE07-00-D-M051/0010 17



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0700AA  X12GX044X1             AA       1        $       9,230,480.00  $         278,096.00            $       9,508,576.00

        31107180008                   2GXP01

0700AB  X12GX044X1             AA       1        $      10,549,120.00  $         317,824.00            $      10,866,944.00

        31107180008                   2GXP01

9001AA  X12GX054X1             AA       1        $       2,845,049.00  $      -1,653,000.00            $       1,192,049.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $      -1,057,080.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000025R5R07P31107131E9  S20113                W56HZV           $      -1,057,080.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -1,057,080.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     441,121,629.00              $      -1,057,080.00              $     440,064,549.00
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